
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:32 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 056 Date: 08-Nov-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 12:00 PM Break: 00:00 Over Time: 00:00

Const Calendar Day: 157

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast, lite wind, rain started at 1200

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 8, 2012
Weather – overcast, light wind

Cable Band Wrapping – North Side Span

-pull machined was still at edge of pp26 downhill and push machine was at about 20ft uphill from pp26.
-push machine wrapped about 3ft before the ironworkers started moving the machine at 0800. The push
machine was moved to uphill pp28. About 1ft of cable was wrapped and the ironworkers started to push
the wrapped wire down into the cable band groove at 1100hr. 4 cadwelds were placed at the beginning of
the wrapped wire. The wrapped wire didn’t get pushed all the way inside the cable band groove before the
ironworkers had to cover the machine and the uncovered zinc paste because of the rain.
-pull machine was moved to downhill pp28. Splice was done at 1100. Ironworkers then started wrapping
with wood feet. A few inches were done before the rain came.
-About 20ft of zinc paste applied to pp28 to 30 from yesterday. Labors continued applying zinc paste and
finished the whole bay of pp28 to 30 before covering up the zinc paste when the rain was about to come at
1145.

Mike Draper’s crew finished driving wedges at pp18. Ironworkers then moved on to pp20. Iron workers
finished pp20 at 1130 and then moved on to pp22.

I left the bridge at 1300.

Labor
(0700 to 1230 – 5 hours) (Rain started at 1200)

Gary Anderson, Stanley Dalie, Rene Esquivel, Jose Alfaro, Ethan Kent, Tomas Cervates, Carlos Alverado
Jose Avilla Jr., Jose Avalos, Luis Diaz (zinc paste)
Pedro Garcia (cleaning wrapped wire)
(Mike Draper, Tony Miranda, Thadeus Booker, Tony?? – 0700 to 0830), Aaron David, Jason Shirey (0700
to 1230)
Laraine’s Hour –0630 to 1500 (field 0700 to 1300)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 056 Date: 08-Nov-2012 Thursday

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JAMES MIRANDAIronworker 0.00 0.00 0.00 0.00

THADDEUS BOOKERIronworker 0.00 0.00 0.00 0.00

JASON SHIRLEYIronworker 0.00 0.00 0.00 0.00

ARRON DAVID 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP JOSE AVILASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM STANLEY DALIEIronworker 5.00 0.00 0.00 5.00

JNM PEDRO GARCIASemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE AVALOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM THOMAS CERVANTESIronworker 5.00 0.00 0.00 5.00

JNM CARLOS ALVERADOIronworker 5.00 0.00 0.00 5.00

APP ETHAN KENTIronworker 5.00 0.00 0.00 5.00

JNM JOSE ALFAROIronworker 5.00 0.00 0.00 5.00

GEN GARY ANDERSONIronworker 5.00 0.00 0.00 5.00
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